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Building a New Facility? Don’t Forget About the Pre-Planning Phase of

Your Most Important Asset ...Your Communications Infrastructure

Gary Gonzalez of Best Tel Provides a
Guide to a Successful Transition

EUGENE, OR — July 27, 2006 —
Building a new facility is both an
exciting and stressful task for your
company, your employees, and your
business partners. It’s a journey that
can be as smooth as ice or one plagued
with obstacles and errors. Having the
foresight to pre-plan your most
important asset, your communications
infrastructure, is critical to meeting
deadlines or having to continually push
back your move in date.
Unfortunately, the latter may end up
costing your organization significant
time and money that you will never
recoup.

Your worst hightmare during this
process is opening your doors and not
having the ability to answer customer
calls or write emails. The secret to
avoiding this tragedy is actually very
simple. Give yourself a three-month
lead-time from your target date and
thoroughly pre-plan each phase of your
communications infrastructure.

Constructing a new building can
be a daunting project and it doesn’t
matter how big or small your company
is because the same issues have to be
ironed out. Knowing where to begin is
an enormous hurdle just by itself.
When opening a new facility, it is
important to examine all aspects of
your communications needs — number
and location of phones, structured
cabling, voice and data integration,
data networking — to ensure that your
new communications system responds
favorably to your present needs, and
will be able to expand to accommodate
future growth.

Whether you’re a business owner,
IT manager, or CFO, knowing what to
do at what time when working with
your building contractor or
telecommunications provider can be

the difference between success or
failure. Therefore, we have constructed
the following guide to help you pre-
plan each phase of implementation of
your communications infrastructure so
the moment you walk in the door, your
facility is up and running without
interruption.

e Select a Telecommunications
Provider with Experience and Rely
on Their Expertise. The most
important decision in this entire
process is selecting the right
telecommunications provider. You
should elect to work with a company
that has expertise at the installation,
expansion and relocation of corporate
phone systems. Does the provider
design and install communications
systems using the latest technology,
including the integration of your office
computers with your phone system?
This is a critical question to ask
upfront when reviewing potential
providers.

In addition to installing your phone
system, will the provider consult with
you on how your business can
maximize your communications
effectiveness. Knowing their breadth
and depth of experience and services
will empower you to make a better
decision when selecting a provider.
Even more importantly is their ability
to design the construction and
implementation plan so you’re
receiving the right telco services ahead
of time. Ask them to provide you with
a sample timeline that they utilized
with other companies that were in your
situation. If they can’t provide you
with one then immediately cross them
off your list and move on to the next
candidate.

e Design Now and Save Later. An
experienced telecommunications
partner will take the time to review
your facility’s floor plans and electrical
drawings, which will aide in

developing a game plan. They should
provide you with design input, space
planning and a communications layout
for your facilities’ entire structured
cabling infrastructure. This should
include drawings of specific technical
components such as the equipment
room, telephone system, voice

mail, server configurations, overhead
paging and music, wireless IP, and
Internet access.

e Building Contractor
Preparation. In order to properly
install the required telco, you will need
a backboard, #6 ground wire, and
conduit from entrance and pull
line/rope that must be in place prior to
the phone carrier’s engineering
inspection. The building contractor or
owner and your telecommunications
partner should be working in parallel
paths to accomplish this goal. You
should allow three working days to
schedule the required inspection. Once
approved the work will generally be
completed in about ten working days.
e Order Released to
Telecommunications Partner. The
order is then released from the carrier
to your telecommunications partner.
This occurs immediately following the
completion of the entrance facilities.
Typically, two or three lines are
needed for temporary inspections, in
order to satisfy the Fire and Security
Contractor(s). If DSL or other Internet
service is pending, the preliminary line
to associate with DSL will install at
this time. Finally, there must be sign
off from the building and fire
departments. This process takes
approximately eight working days.

e Final Installation. Finally, the
connectivity order is generally pending
installation of the preliminary line
service. After this has been completed
the permanent service is installed,
which is on or before your business’s
actual move date. This includes local




and long distance and Internet service.
At this point, the services are tested to
ensure that both voice and data
communications are ready for your
move. This final phase of installation
occurs over a two-week period.

In summary, it approximately
takes anywhere from 25 to 35 working
days to properly install a
communications infrastructure, with
that added to proper planning and
design time you should allow up to a
three month window to plan ahead
prior to your move. Unexpected
events almost always cause delays, and
your business will function more
smoothly if your move occurs when

everyone is ready, instead of in the
midst of a last-minute "scramble.”
You should work closely with your
telecommunications systems provider
and building contractor so you can
create a realistic schedule for your
communications infrastructure
implementation. By doing so you will
effectively manage your costs, while
keeping the excitement level high and
your stress low.
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